COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/15/2009

ESTIMATE SUMMARY 16:47:48
CONTID: C16042A ESTIMATE NO: 0012 PROG SPEC YR:2005
PCN: 16042A-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 384.( DAYS TIME ALLOW: 9/30/201 FIXED COMPLETION DAT
US 160 4th Lane PERCENT TIME: 44,09 ORIG TIME ALLOW: 11/30/2( FIXED COMPLETION DAT
PROJECT NO: NH 1602-114
US 160 4th Lane
NAME OF ROAD: 160
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/31/2009 DATE TIME STARTED 05/13/2008
7353 S. EAGLE STREET DATE LET 04/03/2008 DATE WORK BEGAN 06/30/2008
DATE AWARDED 04/28/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/13/2008 DATE ACCEPTED
CENTENNIAL CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 05/13/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 29,003,439.08 PARTICIPATING $ 19,826,300.62 S 1,790,639.13
AWARD PROJECT AMT: $ 26,692,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 68.36% TOTAL EARNINGS 19,826,300.62 1,790,639.13
FUNDS AVAILABLE: $ 9,177,138.46 STOCKPILED MATERIALS 303,587.54 —248,366.27
GROSS EARNINGS 20,129,888.16 1,542,272.86
TOTAL CLAIMS: $ 0.00 RETAINAGE -400,380.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 19,729,508.16 1,542,272.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 19,729,508.16 1,542,272.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,542,272.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16042A-BID ESTIMATE RUN 06/15/2009
PROJECT: NH 1602-114 ESTIMATE NO: 0012 16:47:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 631-00100 HIGHWAY DESIGN & CONSTRUCTION 0.000 0.000
LS 0.000 0.00
,531,000.00000 0.000 0.00
0006 900-00006 ADDED ITEM (DOLLAR)/ HIGHWAY DESIGN & CONSTRUCTION 4,531,000.000 15,663,414.330
DOL 1,728,438.180 1,728,438.18
1.00000 17,391,852.510 17,391,852.51
0008 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
,000,000.00000 1.000 2,000,000.00
0009 626-00100 MOBILIZATION (WITHOUT AUTOPAY) FOR INTERIM PAYMENT DUE 1.000 0.000
TO SYSTEM LIMITATIONS
LS 0.000 0.00
800,000.00000 0.000 0.00
0010 700-70010 F/A MINOR CONTRACT REVISIONS 700,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0015 700-70011 F/A PARTNERING 5,000.000 128.190
FA 0.000 0.00
1.00000 128.190 128.19
0020 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 39,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0025 700-70016 F/A FUEL COST ADJUSTMENT 35,000.000 -6,472.620
FA -8,380.770 -8,380.77
1.00000 -14,853.390 -14,853.39
0030 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 13,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0035 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0040 700-70023 F/A ON-THE-JOB TRAINEE 2,600.000 630.400
FA 0.000 0.00

1.00000 630.400 630.40
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PCN: 16042A-BID ESTIMATE RUN 06/15/2009
PROJECT: NH 1602-114 ESTIMATE NO: 0012 16:47:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0045 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0050 700-70034 F/A WALL INSTRUMENTATION 50,000.000 23,582.750
FA 0.000 0.00
1.00000 23,582.750 23,582.75
0055 700-70035 F/A DISPUTE REVIEW BOARD 20,000.000 9,338.120
FA 1,621.870 1,621.87
1.00000 10,959.990 10,959.99
0060 700-70036 FORCED ACCOUNTS FLAGGING 510.450 510.450
FA 0.000 0.00
1.00000 510.450 510.45
0061 630-00000 FLAGGING 10,000.000 2,288.000
HOUR 795.500 20,364.80
25.60000 3,083.500 78,937.60
0065 700-70100 F/A RELOCATE UTILITIES 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0070 700-70135 F/A DEMOLISH BUILDING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0075 700-70370 F/A SIGNING (INTERPRETIVE SIGN) 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 900-00006 ADDED ITEM (DOLLAR)/ PRIMAVERA LICENSE 1,542.090 1,542.090
DOL 0.000 0.00
1.00000 1,542.090 1,542.09
0105 503-00036 DRILLED CAISSON (36 INCH) 92.300 92.300
LF 0.000 0.00
260.00000 92.300 23,998.00
0110 518-00100 WATERSTOP (HYDROPHILIC) 1,550.000 229.000
LF 548.000 4,438.80

8.10000 777.000 6,293.70
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PCN: 16042A-BID ESTIMATE RUN 06/15/2009
PROJECT: NH 1602-114 ESTIMATE NO: 0012 16:47:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 50.500 22.500
SF 0.000 0.00
13.00000 22.500 292.50
0120 900-00006 ADDED ITEM (DOLLAR)/ WETLAND MITIGATION CREDITS 74,410.000 67,450.000
DOL 0.000 0.00
1.00000 67,450.000 67,450.00
0125 900-00006 ADDED ITEM (DOLLAR)/ RAPTOR MITIGATION 18,781.800 18,781.800
DOL 0.000 0.00
1.00000 18,781.800 18,781.80
0130 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 200.000 0.000
HOUR 0.000 0.00
26.67000 0.000 0.00
0135 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 50.000 0.000
HOUR 0.000 0.00
79.35000 0.000 0.00
0140 208-00002 EROSION LOG (12 INCH) 300.000 0.000
LF 0.000 0.00
4.90000 0.000 0.00
0145 208-00011 EROSION BALES (WEED FREE) 50.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0150 208-00020 SILT FENCE 400.000 0.000
LF 0.000 0.00
1.90000 0.000 0.00
0155 208-00206  EROSION CONTROL SUPERVISOR 579.000 41.000
DAY 20.000 3,500.00
175.00000 61.000 10,675.00
0160 900-00001 ADDED ITEM (ACRE)/ ADDED TEMP STABILIZATION 15.000 0.000
(MULCHING, TRACKING, ETC.)
ACRE 0.000 0.00
960.00000 0.000 0.00
0165 900-00007  ADDED ITEM (EACH)/ ADDED MOBILIZATIONS FOR 18.000 0.000
STABILIZATION SUBCONTRACTOR
EACH 0.000 0.00

1,155.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN 06/15/2009
PROJECT: NH 1602-114 ESTIMATE NO: 0012 16:47:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 900-00007 ADDED ITEM (EACH)/ PICK-UP BROOM COST 1.000 0.200
EACH 0.100 1,931.39
19,313.88000 0.300 5,794.16
0175 900-00006 ADDED ITEM (DOLLAR)/ LINEAR DELINEATION SYSTEM 3,118.500 0.000
DOL 3,118.500 3,118.50
1.00000 3,118.500 3,118.50
0180 900-00006 ADDED ITEM (DOLLAR)/ WALL AK MUCK EXCAVATION AND 2,476.230 0.000
BACKFILL
DOL 2,476.230 2,476.23
1.00000 2,476.230 2,476.23
0185 900-00006 ADDED ITEM (DOLLAR)/ POTHOLING AT RAMP B 1,645.150 0.000
DOL 1,645.150 1,645.15
1.00000 1,645.150 1,645.15
0190 900-00014 ADDED ITEM (LUMP SUM)/ ADDED SHEET PILING DEPTH 1.000 0.000
LS 1.000 31,484.98
31,484.98000 1.000 31,484.98
1000 900-00006 ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 900-00006  ADDED ITEM (DOLLAR)/ STOCKPILED MATERIAL 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 710 - 2.5" ELEC. CONDUIT 2,040.000
DOL 0.000 0.00
1.00000 2,040.000 2,040.00
1005 MATERIAL ALLOWANCE ITEM 715 - 3" ELEC. CONDUIT 438.000
DOL 0.000 0.00
1.00000 438.000 438.00
1005 MATERIAL ALLOWANCE ITEM 755 - LIGHTING CONTROL CENTER 1,315.000
DOL 0.000 0.00
1.00000 1,315.000 1,315.00



CONTID: Cl6042A COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 16042A-BID ESTIMATE RUN
PROJECT: NH 1602-114 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT 19,435.000
DOL -19,435.000 -19,435.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 GROUND NAIL WALLS - THRU 0.000
9/30/08
DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS - 0.000
THRU 10/31/08
DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT 20,076.610
DOL -20,076.610 -20,076.61

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) (QL) 59,202.000
DOL -59,202.000 -59,202.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 735-LIGHT STD ALUM 36,128.000
DOL 0.000 0.00

1.00000 36,128.000 36,128.00

1005 MATERIAL ALLOWANCE ITEM 750 - TRANSFORMER BASE ALUM 7,478.400
DOL 0.000 0.00
1.00000 7,478.400 7,478.40

1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT 0.000
DOL 0.000 0.00

1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WALLS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

1005 MATERIAL ALLOWANCE ITEM 435 - PRECAST PANEL WALLS 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN
PROJECT: NH 1602-114 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1005 MATERTAL ALLOWANCE ITEM 435 - PRECAST PANEL WALLS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 - GROUND NAILED WALLS - 0.000
THRU 11/30/08
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERTAL ALLOWANCE ITEM 695 - 2" ELEC. CONDUIT - THRU 0.000
11/30/08
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERTAL ALLOWANCE ITEM 815 - PRESTRESSING STEEL 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 436 - GRAND NAILED WALLS - 0.000
THRU 12/31/08
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERTAL ALLOWANCE ITEM 500 - BRIDGE EXPANSION DEVICE 7,623.000
(om - 4am
DOL 0.000 0.00
1.00000 7,623.000 7,623.00
1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10 73,523.260
(SPECIAL)
DOL -73,523.260 -73,523.26
1.00000 0.000 0.00
1005 MATERTAL ALLOWANCE ITEM 445 - FACING (SPECIAL) (WIRE 0.000
FACING)
DOL 0.000 0.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 370 - WATERPROOFING MEMBRANE 33,538.900
DOL 0.000 0.00
1.00000 33,538.900 33,538.90
1005 MATERTAL ALLOWANCE ITEM 435 - PRECAST PANL WALLS (THRU 0.000
03/09)
DOL 0.000 0.00

1.00000 0.000 0.00
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PCN: 16042A-BID ESTIMATE RUN
PROJECT: NH 1602-114 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL) (WIRE 57,545.000
FACING) - 4/30
DOL -57,545.000 -57,545.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 695 - 2" ELECT. CONDUIT 4/30 1,852.640
DOL 0.000 0.00
1.00000 1,852.640 1,852.64
1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEEL 4/30 231,758.000
DOL -231,758.000 -231,758.00
1.00000 0.000 0.00
1005 MATERIAL ALLOWANCE ITEM 705 - 2" ELEC CONDUIT - THRU 0.000
5/31
DOL 18,826.720 18,826.72
1.00000 18,826.720 18,826.72
1005 MATERIAL ALLOWANCE ITEM 700 - 6" ELEC. CONDUIT - THRU 0.000
5/31
DOL 13,817.960 13,817.96
1.00000 13,817.960 13,817.96
1005 MATERIAL ALLOWANCE ITEM 730 - LUMINAIRE (SPEC) - THRU 0.000
5/31
DOL 58,305.000 58,305.00
1.00000 58,305.000 58,305.00
1005 MATERIAL ALLOWANCE ITEM 670 - BRIDGE RAIL TY 10 0.000
(SPECIAL)
DOL 46,608.920 46,608.92
1.00000 46,608.920 46,608.92
1005 MATERIAL ALLOWANCE ITEM 445 - FACING (SPECIAL) (WIRE) 0.000
THRU 5/31
DOL 17,545.000 17,545.00
1.00000 17,545.000 17,545.00
1005 MATERIAL ALLOWANCE ITEM 815 - PRESTRESSING STEEL - 0.000
THRU 5/31
DOL 58,070.000 58,070.00
1.00000 58,070.000 58,070.00
1010 900-00006  ADDED ITEM (DOLLAR)/ RECONCILING OVER/UNDER FOR NO 0.000 0.000
MCR/CMO REQUIRED ITEMS
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 28,842,439.08 $1,542,272.86% 19,968,888.15
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PCN: 16042A-BID ESTIMATE RUN 06/15/2009
PROJECT: NH 1602-114 ESTIMATE NO: 0012 16:47:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0080 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
63,000.00000 1.000 63,000.00
0085 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
90,000.00000 1.000 90,000.00
0090 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
CAT 0400 CURRENT AMT $ 161,000.00 $ 0.00$ 161,000.00

PROJECT TOTAL CURRENT AMT $ 29,003,439.08 $1,542,272.86$ 20,129,888.15



